




# Milestone Schedule: Good for tracking events



# Summary Schedule: Good for overall tracking and noting status



# Development Schedule: Used for initial planning and for proposals



# Working Schedule: Detailed enough to effectively manage the job and activities. Approximately a month in duration.

